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1 SJ 
San Joaquin 
County Short-Haul 
Freight Project 

Consists of the acquisition 
of the UPRR rail line and 
right-of-way between 
Stockton and Nile Junction 
(Fremont). 

_ 

1. Air Quality impacts require further 
analysis - Project increases both 
passenger and freight rail activity.  
Emissions along the corridor likely 
increase; there is a lack of 
information regarding activity at the 
terminals.  Further documentation is 
needed concerning the spatial shift 
of emissions from truck to rail.   

2. Environmental issues may be 
significant – environmental document 
unspecified.                         

3. Funding plan – TCIF request is for 
R/W only. 

4. Operational/Business plan is 
required - identify freight types and 
volume to be moved. 

5. Project scope is unclear; more than 
just purchasing rail track.  How does 
this project interact with the Inland 
Port short-haul project? 

6. Public/private benefits not 
addressed. 

7. MOU with railroad is required. 
8. Identify relationship with San Joaquin 

and railroad as to usage, 
maintenance, etc. 

1. In-progress – Additional air quality 
information was provided. 

2. Unresolved - Environmental issues 
may be significant – environmental 
document unspecified.                         

3. Funding plan – TCIF request is for 
the procurement of a fully functional 
trunk line rail system. 

4. In-progress - Plan submitted – 
analysis is required. 

5. In-progress - Information provided, 
analysis required. 

6. Unresolved - Public/private benefits 
not addressed. 

7. Unresolved - MOU with railroad is 
required (letter of intent for 
ownership transfer by RR is required 
as a first step). 

8. In-progress - Information provided; 
analysis is required. 

2 SB 
 

ACE South 
Archibald Grade 
Separation at UP 
Los Angeles 

Construct a new structure 
to grade separate the 
South Archibald Ave from 
UPRR tracks 

+ 

1. Incomplete nomination 
2. Air Quality impacts require further 

analysis. 
3. Scope of work unclear - Overpass or 

underpass? 
4. Delivery – environmental document 

unspecified.                         

1. Resolved – PPR provided.  
2. In-progress - Additional AQ 

information was provided. 
3. Resolved – Project includes 

construction of an underpass.   
4. Resolved - CE update is not required. 
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3 LA 
Nogales Street 
Grade Separation 
Project 

Lowering of Nogales Street 
resulting in a four-lane 
roadway below the UPRR 
tracks, and the construction 
of a new two-track railroad 
bridge and the 
reconstruction 
approximately 1000 ft of 
tracks, including a two-track 
shoofly. 

+ 

1. 1:1 match screen is not met. 
2. Deliverability – schedule may be 

optimistic.   
3. Project milestones incomplete - 

include month, date and year. 

 
 
 
 
1. Resolved - 1:1 Match met. 
2. Resolved – Schedule was revised 

and milestones validated. 
3. Resolved - Project milestones include 

month and year. 

4 LA 

I-110 Connectors 
Improvement 
Program/SR 47 
On/Off Ramps at 
Front St 

A new WB SR-47 On and 
Off-Ramps at Front Street.  
North of the intersection, 
Front Street will be 
modified to provide two-NB 
lanes, two-SB lanes and an 
exclusive right turn lane 
South of the intersection, 
Front Street will provide 
one-NB lane, two-NB-left-
turn lanes, and two-SB 
lanes. 

I 

1. Environmental issues may be 
significant – environmental document 
unspecified.   

2. Air Quality impacts require further 
analysis. Documentation needed to 
explain spatial shift in activity and 
emissions away from local 
communities. 

3. Project schedule appears optimistic.  
Specifically, the timeframe for the 
Design of an interchange in one year 
should be discussed. 

4. Funding Plan is incomplete – funding 
shown only includes construction 
phase.  Verify all funding sources, 
and include all prior expenditures and 
preconstruction budgets. 

5. Verify Implementing Agency on 
Project Programming Request form  

6. This project should be included with 
the I-110 connectors Tier I project 
requests 

7. SHOPP eligibility should be 
investigated as an alternative source 
of funding to TCIF. 

1. Resolved - Response states most 
likely a Mitigated ND and Mitigated 
FONSI.   

2. In-progress - Additional AQ 
information was provided. 

3. Resolved – Design timeframe revised 
to 2 years.  However, design begins 
prior to completion of environmental.  

4. Resolved – Funding plan was 
updated.   

5. Resolved – Implementing agency is 
the Port of Los Angeles.   

6. Resolved – Project not as high of a 
priority as Tier 1 projects. 

7. Resolved - SHOPP is not targeted for 
this project. 
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5 LA Interstate 5 Truck 
Lanes 

Adds two truck climbing 
lanes on SB, and one truck 
climbing lane NB, I-5 
between Pico 
Lyons/Calgrove and SR-14  

_ 

1. 1:1 match questionable - What is 
source of local funds?   

2. Air Quality impacts require further 
analysis.  Project documentation 
shows increased DPM emissions in 
build scenario for 2015 and 2030. 

3. Verify Implementing Agency 
information - Who is GSGC? 

4. Risk Design - Project Milestones 
reflect design start prior to approval of 
EIR/EIS 

5. Funding Plan incomplete – include all 
prior and proposed costs including 
PAED. 

6. Pre-construction Support costs 
appear very low.  

7. R/W costs not shown? Confirm R/W 
acquisition is not required for the 
project. 

1. Resolved – Metro Board resolution 
committing sponsorship to project.   

2. In-progress - Additional AQ 
information was provided.  

3. Resolved – Caltrans is the 
Implementing Agency & Metro is the 
Sponsoring Agency –  

4. Resolved – Support and 
acknowledgment of risk design 
provided.   

5. Resolved - Funding Plan updated. 
6. Resolved – Funding plan updated to 

address pre-construction costs.    
7. Resolved - R/W costs not required for 

the project. 
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6 LA 

Navy Way 
Connector to 
Westbound 
Seaside Ave (SR 
47) 

Constructs a flyover from 
NB Navy Way to WB SR-
47and reconfigures WB on-
ramp and EB off-ramp at 
Ferry Street  

I 

1. Air Quality impacts require further 
analysis.  Project appears to reduce 
idling and smooth flow.  
Documentation needed of traffic 
activity changes and emissions. 

2. Environmental issues – 
environmental document unspecified.  

3. Who is the Implementing Agency? 
4. Funding plan incomplete – include all 

prior and proposed preconstruction 
costs in Project Programming 
Request form 

5. Confirm R/W acquisition is not 
required for the project - If route is 
adopted into SHS there may be 
additional R/W issues. 

6. Why is scope of work not of higher 
priority - why not a Tier I project? 

1. In-progress - Additional AQ 
information was provided. 

2. Resolved – Environmental document 
specified is an ND/FONSI.   

3. Resolved – Implementing Agency 
identified for each component.  

4. Resolved - Funding Plan updated.  
5. Resolved – all work within existing 

R/W. 
6. Resolved – Not as high as Tier 1 

Priorities.  
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7 LA 
 

Ports Rail Program 
- Phase 2 
  

Provides increased storage 
capacity at and rail yard 
enhancements to support 
intermodal cargo 
movement 

+ 

1. Incomplete nomination package 
2. Scope of work is unclear. Multiple 

major projects with little scope 
description. 

3. Air Quality impacts require further 
analysis. 

4. Environmental issues may be 
significant – environmental document 
unspecified.   

5. Project Programming Request form 
incomplete –contact information, 
project milestones & funding plans 
(proposed cargo fees funding). 

6. Methodology used to support the 
conclusion that the projects will 
reduce truck trips is required. 

7. Benefits of each project should be 
addressed separately. 

1. Resolved – additional information 
provided. 

2. Resolved - Scope of work clarified. 
3. In-progress - Additional AQ 

information was provided. 
4. Resolved – EIR/EIS. 
5. Resolved - Project Programming 

Request form complete.  Cargo fees 
are approved. 

6. In-progress - Methodology provided.  
Additional analysis required. 

7. Unresolved - Benefits of each project 
should be addressed separately in 
relation to overall plan. 

8 ORA 
SR 57 Truck 
Climbing Lane 
  

Adds a two-mile NB Aux 
lane from Lambert Rd to 
just North of Orange 
County Line, and modifies 
NB on-ramp at Lambert Rd 

+ 

1. Scope of work unclear – what does 
this project involve? 

2. Deliverability risks – EIR to start in 
11/2008, Design starts prior to EIR 
approval, Construction starts 
11/2013. 

3. Right of way cost appears too low. 

1. Resolved – Scope of work clarified.  
2. Resolved - Acknowledged and 

validated by sponsor 
3. Resolved –Right of Way estimate 

validated. 
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9 RIV 
ACE Mary Street 
Grade Separation 
(BNSF) 

Construct four-lane 
roadway bridge over 
existing BNSF tracks 

+ 

1. Air Quality impacts require further 
analysis -Documentation notes that 
project provides for increased volume 
of freight traffic through capacity 
expansion or operational efficiency, 
but does not specify how.  Some 
additional information would be 
helpful. 

2. Scope of work questionable - 
underpass vs. overpass?    

3. Delivery – CE may require update. 
4. 1:1 match not met - use of Section 

190 funds, container fees & prior 
funds  

1. In-progress - Additional AQ 
information was provided. 

2. Resolved – Project includes 
construction of an underpass.   

3. Resolved – CE approval estimated for 
summer 2009.   

4. In-progress - 1:1 Match met.  
However, full funding of project is 
contingent on approval of container 
fee legislation.  City has committed to 
backfill if Section 190 fund are not 
received.  Funding commitments will 
be required for baseline agreement.  

 

10 RIV 
Jurupa Road 
Railroad Grade 
Separation 

Construct an elevated 
structure over the UPRR 
tracks 

+ 

1. Scope of work unclear – Jurupa vs. 
existing RR track?    

2. Delivery – CE may require update. 
3. 1:1 match not met - use of Section 

190 funds, container fees & prior 
funds 

1. Resolved – Project is for the 
construction of an overpass over 
UPRR mainline.   

2. Resolved – CE update is scheduled 
for Sept 2009.   

3. In-progress - 1:1 Match met.  
However, full funding of project is 
contingent on approval of container 
fee legislation.  County has 
committed to backfill if Section 190 
fund are not received.  Funding 
commitments will be required for 
baseline agreement.   

11 RIV 
I-10/SR60 EB 
Truck Climbing 
Lane 

Add 7.6 miles of dedicated 
truck lane in EB direction 
on I-10 between 
Riverside/San Bernardino 
Line and I-10/SR-60 IC 

+ 

1. Scope of work unclear – what does 
this project involve? 

2. Environmental issues may be 
significant – environmental document 
unspecified.   

3. All work within existing right of way?  

1. Resolved – Additional information 
provided.   

2. Resolved – IS/EA leading to 
ND/FONSI anticipated.   

3. Resolved - All work is within existing 
right of way. 
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12 SBD 

High Desert 
Corridor - Phase I 
A from I-15 to 
Phantom East 

Construct Phase 1A of the 
High Desert Corridor - 4.75 
miles of four-lane freeway, 
with fwy to fwy IC at I-15 
and several bridge 
structures, terminating at 
the Southern California 
Logistics Airport. 

_ 

1. Incomplete submittal –  
2. Scope of work unclear – What is the 

proposed project? 
3. Air Quality impacts require further 

analysis –   Local impacts not 
addressed.  Project appears to 
provide emission reduction benefits in 
more densely populated SCAB, while 
increasing emissions at more remote 
site. 

4. Deliverability High Risk:  EIR/EIS May 
2011, Construction Start Dec 2013; 
does not reflect Design start date or 
begin environmental phase? 

5. Funding plan needs validation – 
identify each source and amount of 
local funds.  

6. Operational/Business plan is required 
- identify freight types and volume to 
be moved. 

7. Public/Private benefit is required. 
8. What is Route E-220?  Will this 

become a state highway? 

1. Unresolved – Revised PPR is 
required 

2. Resolved – clarification provided. 
3. In progress - Air Quality impacts 

require further analysis –   Local 
impacts not addressed.  Project 
appears to provide emission 
reduction benefits in more densely 
populated SCAB, while increasing 
emissions at more remote site. 

4. Unresolved – Revised and complete 
PPR is required.   

5. Unresolved - Revised and complete 
PPR is required.   

6. Unresolved - Operational/Business 
plan is required - identify freight types 
and volume to be moved. 

7. Unresolved - Public/Private benefit 
analysis is required. 

8. Resolved – Clarification provided 
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13 VEN Leesdale Freight 
Siding Extension  

Extend existing UPRR 
siding from 3700 ft to 7000 
ft. 

I 

1. Air Quality impacts require further 
analysis - Rail speed enhancements; 
expand siding from 3700 to 5500 feet. 
Need data to verify that train idling 
emissions are reduced; also, no local 
traffic impacts were discussed (the 
grade crossing at Las Posas Road 
and Pleasant Valley Road).  
Emissions from trains will increase at 
sidings, but decrease at the corridor-
level.  Further information is needed 
about the changing number of trains 
at the siding, and verify that train 
idling emissions are reduced.   

2. 1:1 Match not met 
3. Not in GMAP or CALMITSAC 
4. Goods movement benefit unclear. 
5. Use of Prop 1B as match is not 

eligible. 

1. Unresolved - Air Quality impacts 
require further analysis - Rail speed 
enhancements; expand siding from 
3700 to 5500 feet. Need data to verify 
that train idling emissions are 
reduced; also, no local traffic impacts 
were discussed (the grade crossing at 
Las Posas Road and Pleasant Valley 
Road).  Emissions from trains will 
increase at sidings, but decrease at 
the corridor-level.  Further information 
is needed about the changing number 
of trains at the siding, and verify that 
train idling emissions are reduced.   

2. Unresolved - 1:1 Match not met. 
3. Unresolved - Not in GMAP or 

CALMITSAC. 
4. Unresolved - Goods movement 

benefit unclear. 
5. Unresolved - Use of Prop 1B funds as 

match not eligible. 

14 
SD 

 
 

Port of San Diego 
National City 
Marine Terminal 
Improvements 

Construct a two level 
parking structure  + 1. Deliverability Risk - EIR, Design and 

right of way are concurrent activities 
 
1. Noted and validated by sponsor. 
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15 
16 
17 
18 
19 
20 
21 

SD 
LOSSAN N Rail 
Corridor/Intermodal 
Improvements 

Construct a second 
mainline track at seven 
separate locations between 
San Diego and Oceanside 
(combined length approx 
14 miles). 

I 

1. Air Quality impacts require further 
analysis - Further documentation of 
methods and analysis of truck to rail 
diversion required for analysis of 
regional AQ benefits; 

2. Scope of work is unclear 
3. 1:1 Match not met. 
4. Deliverability – Environmental 

document not yet started – planning 
on FONSI in three years? One-year 
for design? 

5. Relationship and  benefit to goods 
movement is unclear 

1. In-progress - Additional AQ 
information was provided from the 
County of San Diego Air Pollution 
Control District. 

2. Resolved – Additional information 
provided.   

3. Resolved - 1:1 Match met. 
4. Noted and validated by sponsor. 
5. Resolved – provided information 

regarding freight usage of rail line.   

22 HUM 
Northern California 
Freight Corridor 
Restoration Project 

Rehabilitate Northern 
Corridor of the NWP 
railroad from the Port of 
Humboldt Bay to South 
Fork, and implement 
sediment control strategies 
from the Humboldt Bay to 
reduce shoaling at its 
entrance. 

I 

1. Scope of Work unclear – two different 
types of projects merged into one 
nomination.   

2. Project implementing agency unclear. 
3. Air Quality impacts require further 

analysis.  Required analysis not 
provided.  Need project 
documentation related to emissions. 

4. 1:1 Match Screen not met - Match 
proposed depends on unsecured loan 
from FRA.   

5. Delivery schedule is questionable.  
Overlapping environmental, design 
and construction phases.   

1. Unresolved - Scope of Work includes 
two different types of projects (Rail 
extension and channel dredging) 
merged into one nomination.    
Should have been nominated as two 
separate projects. 

2. Unresolved - Implementing Agency to 
be NCRA with an MOU between 
NCRA and HBHD.   

3. Un-resolved - Air Quality impacts 
require further analysis.  Per agency 
note, project documentation is not 
available pertaining to emission 
impacts. 

4. Unresolved - 1:1 Match not met - 
Match proposed depends on 
unsecured loan from FRA.   

5. Unresolved - Delivery schedule is 
questionable.  Overlapping 
environmental, design and 
construction phases.   
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23 KER 
Rosedale Highway 
Widening/Capacity 
Improvement 

Widen approximately six 
miles of the existing four-
lane highway (SR-58) to six 
lanes from Allen Road to 
SR 99. 

I 

1. Delivery Concerns: Project 
Milestones on Project Programming 
Request form unclear.   

2. Environmental issues may be 
significant – environmental document 
unspecified. 

3. Air Quality impacts require further 
analysis. Air quality analysis is not 
provided - Widening from 4-lane to 6-
lane and grade separation. System 
wide emissions reduction; but need 
local air quality analysis. 

1. Delivery Concerns: Noted and 
validated by sponsor. 

2. Planned document is ND/FONSI.  
Noted and validated by sponsor. 

3. In-progress - Additional AQ 
information was provided. 

24 KER 7th Standard Road 
Widening Phase III 

Widen existing four-lane 
expressway to six lanes 
from Santa Fe Way to I-5. 

_ 

1. Air Quality impacts require further 
analysis. Air quality analysis is not 
provided. The document says that 
"the proposed project would result in 
redistribution of regional traffic, 
thereby causing potential increase of 
CO concentrations at adjacent 
receptors"; also, it specifies that PM 
emissions would be reduced; further 
information is needed regarding the 
emissions analysis, especially with 
respect to PM. 

2. Environmental issues may be 
significant – environmental document 
unspecified.                    

3. Funding plan is unclear. 
4. Screening Criteria 1:1 match is not 

met. 
5. TCIF funding includes PAED, PS&E, 

R/W and Construction. 

1. In-progress - Additional AQ 
information was provided. 

2. Resolved – Planned environmental 
document is an EA. 

3. Resolved – PPR revised. 
4. Resolved - 1:1 match. 
5. Resolved - TCIF funding request for 

construction only. 
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25 KER Delano Railex 

Construct a rail line spur to 
connect from a 200,000 SF 
transfer facility to the UPRR 
tracks. 

_ 

1. Scope of work unclear. 
2. Air Quality impacts require further 

analysis - Local air quality and 
community impacts due to increase of 
traffic at the facility require further 
analysis. Project creates new 
rail/truck facility which is expected to 
generate 886 new daily truck trips. 

3. Environmental issues may be 
significant – environmental document 
unspecified.                    

4. Operational/Business plan is required 
to address freight movement 
projections, railroad issues, etc. 

5. Public/Private benefits not addressed. 
6. MOU with railroad and Railex is 

required. 
7. Does not meet Screening Criteria of 

being included in RTP, GMAP, 
CALMITSAC or other regional GMP. 

8. Project Programming Request form 
(funding plan) is unclear. 

9. Delivery schedule is questionable. 

1. In progress – what project 
components are included? 

2. In-progress - Additional AQ 
information was provided. 

3. Resolved – CEQA complete – 
mitigated ND. 

4. Unresolved – more extensive 
Operational/Business plan is required 
to address freight movement 
projections, railroad issues, etc. 

5. Unresolved - Public/Private benefits 
not sufficiently addressed. 

6. Unresolved - MOU with railroad and 
Railex is required. 

7. Unresolved - Does not meet 
Screening Criteria of inclusion in 
RTP, GMAP, CALMITSAC or other 
regional GMP.  Included in the San 
Joaquin draft GMAP. 

8. Unresolved – New PPR not 
submitted.   

9. Unresolved – No change to delivery 
schedule.  Delivery schedule is 
questionable. 

26 SAC 
Mather Airport Air 
Express Logistics 
Center 

Involves the construction of 
an Air Express Logistics 
Center and ground access 
improvements for primary 
on-airport roads. 

I 
1. Withdrawn at the request of the 

nominating agency. 
 

1. Withdrawn at the request of the 
nominating agency. 

 

27 SBT 
San Benito Route 
156 Improvement 
Project 

Convert a five-mile section 
of existing SR 156 from 
two-lane highway to four-
lane expressway in and 
near the City of San Juan 
Bautista 

I 

1. Air Quality impacts require further 
analysis. 

2. Project appears to have received full 
funding in the STIP.  TCIF appears to 
as a substitute for local funding?  

1. In-progress - Additional AQ 
information was provided. 

2. 2008 ITIP shows $28 million for 
construction of this project.    
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28 SCL 

SR 152:New 
alignment from US 
101 to SR 156 & 
Corridor Mgmt 
Strategies 

Request for funding to 
complete the Project 
Approval and 
Environmental Document 
for a new alignment of SR 
152 

+ 

1. Proposed project scope is for a study 
only.  No funding plans for 
construction project.  Maybe looking 
at tolls to fund future project. 

2. Air Quality impacts require further 
analysis. Air quality analysis is not 
provided.  The project reduces travel 
distance and severs congestion by 
realignment; reduces total emissions; 
but the project introduces traffic and 
emissions to new alignment; need 
local air quality impact analysis. 

1. Resolved - Proposed project scope is 
for a study only.   

2. In-progress - Additional AQ 
information was provided. 

 
 
 


